
11400 SOUTH PROJECT SCHEDULE
BANGERTER HIGHWAY TO STATE STREET THREE MONTH LOOK AHEAD STARTING APRIL 2010

Approach Slabs = A slab of concrete that provides a gradual transition between the roadway and the bridge deck. Parapets = A low concrete wall along the outside edge of a bridge deck used to protect vehicles and pedestrians.

Construction CompleteConstruction Complete

Completion: Summer ‘10
Construction: 
• Paving will begin late April
• Curb, gutter and sidewalk work will begin 
 when paving is complete; landscaping 
 and street light installation will follow

Completion: Fall ‘10
Construction: Paving will begin mid-summer

Completion: Fall ‘10
Construction:
• Paving will begin mid-summer
• Sound walls will be complete in July

Completion:
Summer ‘10

Completion: Summer ’10
Construction: Installing street lights and landscaping

Completion: Fall ’10
Construction: 
• Paving will begin late April
• Curb, gutter and sidewalk work will begin
 when paving is complete; landscaping and 
 lighting will follow

Completion: Summer ’10
Construction: 
• Paving will begin early summer
• Curb, gutter and sidewalk work will begin 
 when paving is complete; landscaping and 
 street light installation will follow

Completion: Fall ’10
Construction: 
• Utility work is 
 underway
• Pavement will begin 
 mid-summer

Jordan River Bridge
Completion: Fall ’10
Construction: 
• Building approach slabs*
• Building parapet*
• Trail improvements

Completion: Fall ’10
Construction: 
• Utility work is 
 underway
• Pavement will begin 
 mid-summer

Zone 6 Closes for 200 Days
Late May ’10 - December ‘10

Completion: Summer ‘10
Construction: 
• Utility work is underway
• Building interchange 
 ramps Completion: Summer ‘10

Completion: 
Summer ‘10

Completion: 
Summer ‘10

Railroad Bridge: 
Working on right-of-way 
and planning coordinated 
construction with UTA, 
Union Pacific Railroad, 
Wal-Mart, four private 
property owners, Rocky 
Mountain Power and six 
utility companies.

Completion: Summer ‘10


